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10/25/2013

WI1A

FM 2978 North of Egypt Lane

Directional drill pipe installation.

Research Forest from FM 2978 to Egypt Lane

Preparing for open cut and tunneling pipe installation.

Research Forest from Egypt Lane to Branch Crossing

Preparing for open cut and tunneling pipe installation.

Research Forest at Crownridge Dr

Installation of pipe underneath Crownridge Dr.

W1B

Research Forest at Alden Bridge

Research Forest at Kuykendahl

Installation of crossing underneath Alden Bridge.

Installation of crossing underneath Kuykendabhl.

Alden Bridge at Panther Creek

Installation of 16" water line underneath Alden Bridge.

Research Forest at Alden Bend

Installation of crossing underneath Alden Bend.

W2A

Research Forest from Shadowbend to Grogan's Mill

Construction on east bound lanes; all traffic is diverted to west side; all major intersections
will remain open. Contractor authorized to work 24 hours a day, 7 days a week.

Research Forest at E. Trillium

Installation of crossing underneath E. Trillium.

W2B

Grogan's Mill Rd from Research Forest to Woodlands Pkwy

Periodic lane closures and installation of esplanade crossovers.

Grogan's Mill Rd from Woodlands Pkwy to S. Millbend

Construction on south bound lanes; all traffic is diverted to north bound lanes; all major
intersections will remain open.

T1

SJRA Main Campus at Lake Conroe Dam

Site restoration is taking place on Lake Conroe spillway and west of SIRA main building to

west end of dam.

T2

McCaleb Rd

Clearing of easement; pipe and equipment deliveries causing intermittent traffic
interruptions; starting open cut pipe installation.

T3

Fish Creek Thoroughfare near Woodforest Golf Club

Ongoing installation of fiber optic conduit and tunnel installation south of FM 2854
(adjacent to bridge).

Fish Creek Thoroughfare at Lake Creek

Ongoing tunneling pipe installation (south of Ranch Park Dr and north of the Kroger
driveway) and preparing for open cut pipe installation.




